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ESTIMATE RUN 12/09/2014

ESTIMATE SUMMARY 16:03:50

CONTID: C17735         ESTIMATE NO: 0012 PROG 2005

PCN: 17735-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 BLUE CREEK WEST PERCENT TIME:

PROJECT NO: NH 050A-016                   

US 50 BLUE CREEK WEST

NAME OF ROAD: 050A

PROJECT COUNTIES: GUNNISON

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 12/09/2014 DATE TIME STARTED 04/08/2013

7353 S. EAGLE STREET DATE LET 11/08/2012 DATE WORK BEGAN 04/08/2013

 DATE AWARDED 11/30/2012 DATE TIME STOPPED 09/11/2014

 DATE CONTRACT EXECUTED 12/18/2012 DATE ACCEPTED 09/11/2014

CENTENNIAL CO 80112-4223303-627-2600 DATE NOTICE TO PROCEED 04/08/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,604,274.08 PARTICIPATING $ $ 65,452.36

AWARD PROJECT AMT: 11,528,795.20 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.17

WORK DAYS

WORK DAYS

99.89%

12,405.00

65,452.36

65,452.36

65,452.36

$

$

$

$

11,591,869.08

0.00

11,591,869.08

0.00

11,591,869.08

-172,931.93

0.00

11,418,937.15

0.00

AMOUNT DUE 11,418,937.15 65,452.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 65,452.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

238.0 TIME ALLOW: 240

ORIG TIME ALLOW: 240
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PCN: 17735-BID    ESTIMATE RUN 12/09/2014

PROJECT: NH 050A-016                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:03:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

100,000.001.000

0.00

1.000

L S 

100,000.00000

0010 Removal of Headwall 20.000

0.000

202-00015  
 

10,000.0020.000

0.00

20.000

EACH

500.00000

0015 Removal of Manhole 1.000

0.000

202-00021  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0020 Removal of Pipe 20.000

0.000

202-00033  
 

40,000.0020.000

0.00

20.000

EACH

2,000.00000

0025 *Removal of Delineator 143.000

0.000

202-00090  
 

786.50143.000

0.00

143.000

EACH

5.50000

0030 Removal of Asphalt Mat 440.000

0.000

202-00220  
 

2,420.00440.000

0.00

440.000

SY  

5.50000

0035 *Removal of Asphalt Mat (Planing) 2,369.000

0.000

202-00240  
 

17,767.502,369.000

0.00

2,369.000

SY  

7.50000

0040 *Removal of Pavement Marking 2,598.000

0.000

202-00250  
 

3,377.402,598.000

0.00

2,598.000

SF  

1.30000

0045 *Removal of Portions of Present Structure 1.000

0.000

202-00500  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0050 *Removal of Ground Sign 12.000

1.000

202-00810  
 

715.0013.000

55.00

13.000

EACH

55.00000

0055 *Removal of Sign Panel 2.000

2.000

202-00821  
 

22.004.000

11.00

4.000

EACH

5.50000
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PCN: 17735-BID    ESTIMATE RUN 12/09/2014

PROJECT: NH 050A-016                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:03:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Fence 28,034.000

0.000

202-01000  
 

8,410.2028,034.000

0.00

28,034.000

LF  

0.30000

0065 *Removal of Guardrail Type 3 4,601.000

0.000

202-01130  
 

9,662.104,601.000

0.00

4,601.000

LF  

2.10000

0070 Plug Culvert 4.000

0.000

202-04001  
 

2,000.004.000

0.00

4.000

EACH

500.00000

0075 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

0.000

EACH

1,500.00000

0080 *Embankment Material (Complete In Place) 156,672.000

0.000

203-00060  
 

1,253,376.00156,672.000

0.00

156,672.000

CY  

8.00000

0085 Muck Excavation 3,006.000

0.000

203-00100  
 

24,048.003,006.000

0.00

3,006.000

CY  

8.00000

0090 *Expanded Polystyrene Fill (Complete In Place) 9,378.000

0.000

203-00850  
 

609,570.009,378.000

0.00

9,378.000

CY  

65.00000

0095 Proof Rolling 34.500

0.500

203-01100  
 

2,975.0035.000

42.50

35.000

HOUR

85.00000

0100 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

120.00000

0105 Backhoe 25.500

0.500

203-01510  
 

3,900.0026.000

75.00

26.000

HOUR

150.00000

0110 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

120.00000
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PCN: 17735-BID    ESTIMATE RUN 12/09/2014

PROJECT: NH 050A-016                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:03:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Truck (Dump) 45.500

0.500

203-01582  
 

4,278.0046.000

46.50

46.000

HOUR

93.00000

0120 Front End Loader (Rubber Tire) 27.500

-0.500

203-01590  
 

2,700.0027.000

-50.00

27.000

HOUR

100.00000

0125 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

280.00000

0130 Laborer 41.500

0.500

203-02330  
 

1,344.0042.000

16.00

42.000

HOUR

32.00000

0135 Structure Excavation 9,963.000

0.000

206-00000  
 

49,815.009,963.000

0.00

12,444.000

CY  

5.00000

0140 *Structure Backfill (Flow-Fill) 583.000

0.000

206-00065  
 

81,620.00583.000

0.00

583.000

CY  

140.00000

0145 *Filter Material (Special) 508.000

0.000

206-00505  
 

27,940.00508.000

0.00

508.000

CY  

55.00000

0150 *Filter Material (Class B) 0.000

0.000

206-00520  
 

0.000.000

0.00

0.000

CY  

50.00000

0155 *Erosion Log (12 Inch) 22,874.000

0.000

208-00002  
 

84,633.8022,874.000

0.00

22,874.000

LF  

3.70000

0160 *Gravel Bag 94.000

0.000

208-00034  
 

432.4094.000

0.00

94.000

LF  

4.60000

0165 Check Dam 16.000

-3.000

208-00040  
 

6,500.0013.000

-1,500.00

13.000

EACH

500.00000
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PCN: 17735-BID    ESTIMATE RUN 12/09/2014

PROJECT: NH 050A-016                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:03:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Concrete Washout Structure 1.000

0.000

208-00045  
 

830.001.000

0.00

1.000

EACH

830.00000

0175 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,200.001.000

0.00

1.000

EACH

1,200.00000

0180 Removal and Disposal of Sediment (Labor) 754.250

4.750

208-00103  
 

30,360.00759.000

190.00

759.000

HOUR

40.00000

0185 Removal and Disposal of Sediment (Equipment) 343.500

2.500

208-00105  
 

32,870.00346.000

237.50

346.000

HOUR

95.00000

0190 Erosion Control Supervisor 227.000

6.000

208-00206  
 

1,165.00233.000

30.00

233.000

DAY 

5.00000

0195 Temporary Berms 6,458.000

0.000

208-00300  
 

7,103.806,458.000

0.00

6,458.000

LF  

1.10000

0200 Temporary Diversion 2,094.000

0.000

208-00301  
 

20,940.002,094.000

0.00

2,094.000

LF  

10.00000

0205 *Dust Palliative (Magnesium Chloride) 10,610.000

0.000

209-00600  
 

7,427.0010,610.000

0.00

10,610.000

GAL 

0.70000

0210 Reset Structure 1.000

0.000

210-00001  
 

1,200.001.000

0.00

1.000

EACH

1,200.00000

0215 *Reset Marker 2.000

1.000

210-00060  
 

300.003.000

100.00

3.000

EACH

100.00000

0220 *Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

0.000

EACH

23.00000
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PCN: 17735-BID    ESTIMATE RUN 12/09/2014

PROJECT: NH 050A-016                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:03:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Reset Ground Sign 26.000

4.000

210-00810  
 

6,300.0030.000

840.00

30.000

EACH

210.00000

0230 *Reset Gate 1.000

0.000

210-01011  
 

220.001.000

0.00

1.000

EACH

220.00000

0235 *Reset Snow Fence 0.000

0.000

210-01025  
 

0.000.000

0.00

0.000

LF  

3.00000

0240 *Seeding (Native) 39.900

3.900

212-00006  
 

21,024.0043.800

1,872.00

43.800

ACRE

480.00000

0245 *Soil Conditioning 39.900

3.900

212-00032  
 

65,700.0043.800

5,850.00

43.800

ACRE

1,500.00000

0250 *Spray-on Mulch Blanket 35.700

3.900

213-00012  
 

67,320.0039.600

6,630.00

39.600

ACRE

1,700.00000

0255 *Soil Retention Blanket (Straw) 12,241.000

0.000

216-00039  
 

15,913.3012,241.000

0.00

12,241.000

SY  

1.30000

0260 *Soil Retention Blanket (Straw/Coconut) 13,029.000

0.000

216-00041  
 

19,543.5013,029.000

0.00

13,029.000

SY  

1.50000

0265 *Wildlife Biologist 26.000

0.000

240-00000  
 

780.0026.000

0.00

26.000

HOUR

30.00000

0270 Removal of Nests 8.000

0.000

240-00010  
 

568.008.000

0.00

8.000

HOUR

71.00000

0275 *Aggregate Base Course (Class 1) 45,329.000

-1,684.000

304-01005  
 

1,091,125.0043,645.000

-42,100.00

43,645.000

CY  

25.00000
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PCN: 17735-BID    ESTIMATE RUN 12/09/2014

PROJECT: NH 050A-016                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:03:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Aggregate Base Course (Class 3) 1,268.000

0.000

304-03005  
 

38,040.001,268.000

0.00

1,268.000

CY  

30.00000

0285 *Aggregate Base Course (Class 6) 19,616.000

0.000

304-06007  
 

686,560.0019,616.000

0.00

19,616.000

CY  

35.00000

0285 MATERIAL ALLOWANCE 0.000

0.000

0.000.000

0.00CY  

7.45000

0290 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

7,137.000

0.000

310-00608  
 

4,995.907,137.000

0.00

7,137.000

SY  

0.70000

0295 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

32,857.000

0.000

310-00610  
 

39,428.4032,857.000

0.00

32,857.000

SY  

1.20000

0300 *Full Depth Reclamation Of Hot Mix Asphalt Pavement 
(12-16") 

16,069.000

0.000

310-00614  
 

36,958.7016,069.000

0.00

16,069.000

SY  

2.30000

0305 *Hot Mix Asphalt (Patching) (Asphalt) 738.000

0.000

403-00721  
 

59,778.00738.000

0.00

738.000

SY  

81.00000

0310 *Hot Mix Asphalt (Grading SX) (75) 29,926.090

0.000

403-34701  
 

1,825,491.4929,926.090

0.00

29,926.090

TON 

61.00000

0315 *Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

0.000.000

0.00

0.000

TON 

830.00000

0320 *Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

0.000.000

0.00

0.000

TON 

630.00000

0325 *Emulsified Asphalt (Slow-Setting) 3,973.000

0.000

411-10255  
 

10,329.803,973.000

0.00

3,973.000

GAL 

2.60000
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PCN: 17735-BID    ESTIMATE RUN 12/09/2014

PROJECT: NH 050A-016                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:03:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Emulsified Asphalt (Prime Coat) 0.000

0.000

411-10300  
 

0.000.000

0.00

0.000

GAL 

4.00000

0335 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

0.000

SY  

7.00000

0340 *Geotextile (Drainage) (Class 2) 6,125.000

0.000

420-00113  
 

33,687.506,125.000

0.00

6,125.000

SY  

5.50000

0345 Riprap (12 Inch) 376.000

0.000

506-00212  
 

45,120.00376.000

0.00

376.000

CY  

120.00000

0350 Riprap (18 Inch) 1,708.000

0.000

506-00218  
 

187,880.001,708.000

0.00

1,708.000

CY  

110.00000

0355 Geogrid Reinforcement 25,209.000

0.000

506-01020  
 

63,022.5025,209.000

0.00

25,209.000

SY  

2.50000

0360 Grouted Riprap Slope and Ditch Paving 462.000

0.000

507-00350  
 

87,780.00462.000

0.00

462.000

CY  

190.00000

0365 *Concrete Class D 492.600

0.000

601-03000  
 

177,336.00492.600

0.00

492.600

CY  

360.00000

0370 *Concrete Class D (Special) 22.600

0.000

601-03027  
 

19,436.0022.600

0.00

22.600

CY  

860.00000

0375 *Concrete Class D (Box Culvert) 364.600

0.000

601-03030  
 

215,114.00364.600

0.00

364.600

CY  

590.00000

0380 *Reinforcing Steel 75,197.000

395.000

602-00000  
 

64,253.2075,592.000

335.75

75,592.000

LB  

0.85000
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PCN: 17735-BID    ESTIMATE RUN 12/09/2014

PROJECT: NH 050A-016                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:03:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 6 Inch Plastic Pipe 0.000

0.000

603-50006  
 

0.000.000

0.00

0.000

LF  

20.00000

0390 Inlet Type D (5 Foot) 4.000

0.000

604-00505  
 

9,200.004.000

0.00

4.000

EACH

2,300.00000

0395 Manhole Slab Base (10 Foot) 1.000

0.000

604-30010  
 

2,600.001.000

0.00

1.000

EACH

2,600.00000

0400 *4 Inch Perforated Pipe Underdrain 1,745.000

0.000

605-00040  
 

9,597.501,745.000

0.00

1,745.000

LF  

5.50000

0405 6 Inch Perforated Pipe Underdrain 3,037.000

0.000

605-00060  
 

72,888.003,037.000

0.00

3,037.000

LF  

24.00000

0410 *3 Inch Horizontal Drain 1,950.000

0.000

605-01030  
 

78,000.001,950.000

0.00

1,950.000

LF  

40.00000

0415 *6 Inch Drain Pipe 971.000

0.000

605-82306  
 

16,507.00971.000

0.00

971.000

LF  

17.00000

0420 Geocomposite Underdrain 0.000

0.000

605-83500  
 

0.000.000

0.00

0.000

LF  

33.00000

0425 *Guardrail Type 3 (6-3 Post Spacing) 3,275.000

0.000

606-00301  
 

52,400.003,275.000

0.00

3,275.000

LF  

16.00000

0425 MATERIAL ALLOWANCE Guardrail materials 0.000

0.000

0.000.000

0.00LF  

10.77000

0430 *End Anchorage (Flared) 7.000

0.000

606-02005  
 

11,200.007.000

0.00

7.000

EACH

1,600.00000
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PCN: 17735-BID    ESTIMATE RUN

PROJECT: NH 050A-016                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 MATERIAL ALLOWANCE Stockpiled end anchorages 0.000

0.000

0.000.000

0.00EACH

1,045.41000

0435 *Corner and Line Brace Post 147.000

0.000

607-00010  
 

27,930.00147.000

0.00

147.000

EACH

190.00000

0440 *End Post (Special) 30.000

0.000

607-00015  
 

6,600.0030.000

0.00

30.000

EACH

220.00000

0445 *Fence Combination Wire With Metal Posts 27,121.000

0.000

607-11200  
 

54,242.0027,121.000

0.00

27,121.000

LF  

2.00000

0450 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.20000

0455 *12 Foot Gate 1.000

0.000

607-60112  
 

450.001.000

0.00

1.000

EACH

450.00000

0460 *14 Foot Gate 1.000

0.000

607-60114  
 

510.001.000

0.00

1.000

EACH

510.00000

0465 *16 Foot Gate 2.000

0.000

607-60116  
 

1,260.002.000

0.00

2.000

EACH

630.00000

0470 *Delineator (Type I) 155.000

2.000

612-00001  
 

2,512.00157.000

32.00

157.000

EACH

16.00000

0475 *Delineator (Type II) 8.000

1.000

612-00002  
 

144.009.000

16.00

9.000

EACH

16.00000

0480 *Delineator (Type III) 55.000

0.000

612-00003  
 

880.0055.000

0.00

55.000

EACH

16.00000
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PCN: 17735-BID    ESTIMATE RUN 12/09/2014

PROJECT: NH 050A-016                   ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:03:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *Sign Panel (Class I) 23.000

0.000

614-00011  
 

368.0023.000

0.00

23.000

SF  

16.00000

0490 *Sign Panel (Class II) 64.000

21.000

614-00012  
 

1,785.0085.000

441.00

85.000

SF  

21.00000

0495 *Steel Sign Support (2-Inch Round)(Socket) 2.000

1.000

614-01522  
 

93.003.000

31.00

3.000

EACH

31.00000

0500 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 97.000

48.000

614-01575  
 

4,495.00145.000

1,488.00

145.000

LF  

31.00000

0505 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 31.000

4.000

614-01578  
 

3,850.0035.000

440.00

35.000

EACH

110.00000

0510 30 Inch Drainage Pipe (Class 0) (Complete In Place) 43.000

0.000

624-20031  
 

8,170.0043.000

0.00

43.000

LF  

190.00000

0515 42 Inch Drainage Pipe (Class 0) (Complete In Place) 93.000

0.000

624-20043  
 

23,250.0093.000

0.00

93.000

LF  

250.00000

0520 18 Inch Drainage Pipe (Class 9) (Complete In Place) 150.000

46.000

624-29019  
 

29,400.00196.000

6,900.00

196.000

LF  

150.00000

0525 24 Inch Drainage Pipe (Class 9) (Complete In Place) 1,894.000

0.000

624-29025  
 

359,860.001,894.000

0.00

1,894.000

LF  

190.00000

0530 30 Inch Drainage Pipe (Class 9) (Complete In Place) 166.000

0.000

624-29031  
 

29,880.00166.000

0.00

166.000

LF  

180.00000

0535 36 Inch Drainage Pipe (Class 9) (Complete In Place) 596.000

0.000

624-29037  
 

131,120.00596.000

0.00

596.000

LF  

220.00000
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NO.
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NO.
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 60 Inch Drainage Pipe (Class 9) (Complete In Place) 150.000

0.000

624-29061  
 

51,000.00150.000

0.00

150.000

LF  

340.00000

0545 Construction Surveying 0.700

0.300

625-00000  
 

65,000.001.000

19,500.00

1.000

L S 

65,000.00000

0550 *Mobilization 1.000

0.000

626-00000  
 

1,150,000.001.000

0.00

1.000

L S 

1,150,000.00000

0555 Public Information Services 0.500

0.500

626-01000  
 

5,000.001.000

2,500.00

1.000

L S 

5,000.00000

0560 *Epoxy Pavement Marking 0.000

293.000

627-00005  
 

20,510.00293.000

20,510.00

293.000

GAL 

70.00000

0565 *Pavement Marking Paint (Waterborne) 817.000

-2.000

627-00011  
 

26,895.00815.000

-66.00

815.000

GAL 

33.00000

0570 *Flagging 6,282.750

20.000

630-00000  
 

126,055.006,302.750

400.00

6,302.750

HOUR

20.00000

0575 *Traffic Control Inspection 80.000

11.000

630-00007  
 

13,650.0091.000

1,650.00

91.000

DAY 

150.00000

0580 *Traffic Control Management 215.000

7.000

630-00012  
 

111,000.00222.000

3,500.00

222.000

DAY 

500.00000

0585 *Flashing Beacon (Solar) 4.000

0.000

630-80002  
 

3,400.004.000

0.00

4.000

EACH

850.00000

0590 *Construction Traffic Sign (Panel Size A) 19.000

0.000

630-80341  
 

912.0019.000

0.00

19.000

EACH

48.00000
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0595 *Construction Traffic Sign (Panel Size B) 72.000

0.000

630-80342  
 

3,816.0072.000

0.00

72.000

EACH

53.00000

0600 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

63.00000

0605 *Construction Traffic Sign (Special) 210.000

0.000

630-80344  
 

4,410.00210.000

0.00

210.000

SF  

21.00000

0610 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

0615 *Portable Message Sign Panel 618.000

34.000

630-80359  
 

20,864.00652.000

1,088.00

652.000

DAY 

32.00000

0620 *Drum Channelizing Device 284.000

0.000

630-80360  
 

4,544.00284.000

0.00

284.000

EACH

16.00000

0625 *Drum Channelizing Device (With Light) (Flashing) 29.000

0.000

630-80363  
 

464.0029.000

0.00

29.000

EACH

16.00000

0630 *Drum Channelizing Device (With Light) (Steady Burn) 17.000

0.000

630-80364  
 

272.0017.000

0.00

17.000

EACH

16.00000

0635 Concrete Barrier (Temporary) 888.000

0.000

630-80370  
 

20,424.00888.000

0.00

888.000

LF  

23.00000

0640 *Traffic Cone 250.000

0.000

630-80380  
 

2,750.00250.000

0.00

250.000

EACH

11.00000

0645 *Mobile Pavement Marking Zone 0.000

1.000

630-80510  
 

1,100.001.000

1,100.00

1.000

L S 

1,100.00000
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CAT NO0200 ROADWAY 

0650 Impact Attenuator (Temporary) 3.000

0.000

630-85010  
 

46,500.003.000

0.00

3.000

EACH

15,500.00000

0655 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0660 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0665 F/A Asphalt Pavement Incentive -1,274.950

0.000

700-70012  
 

-1,274.95-1,274.950

0.00

-1,274.950

F A 

1.00000

0670 F/A Fuel Cost Adjustment -59,596.820

-17.050

700-70016  
 

-59,613.87-59,613.870

-17.05

-59,613.870

F A 

1.00000

0675 F/A Roadway Smoothness Incentive 0.000

29,995.160

700-70018  
 

29,995.1629,995.160

29,995.16

29,995.160

F A 

1.00000

0680 F/A Asphalt Cement Cost Adjustment 19,364.860

0.000

700-70019  
 

19,364.8619,364.860

0.00

19,364.860

F A 

1.00000

0685 F/A On-The-Job Trainee 588.000

3,252.000

700-70021  
 

3,840.003,840.000

3,252.00

3,840.000

HOUR

1.00000

0690 F/A Disputes Review Board 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0710 Str Bkfl (CL 1) ADDED BY MCR#1, CO#3 303.000

0.000

206-00100  
 

14,895.48303.000

0.00

303.000

CY  

49.16000

0715 Filter Matl (CL A) Added by MCR #2, CO #4 to replace 
Filter Material (Class B)

2,743.000

0.000

206-00510  
 

134,407.002,743.000

0.00

2,743.000

CY  

49.00000
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0720 Added Item (Lump Sum)/ Added by MCR #3, CO #5 1.000

0.000

900-00014  
 

8,390.001.000

0.00

1.000

L S 

8,390.00000

0725 HMA (Gr SX)(75)(PG 64-22) Lightweight fill detour 
pavement

1,565.000

0.000

403-34742  
 

15,258.751,565.000

0.00

1,565.000

SY  

9.75000

0730 Erosion Control Liquidated Damages -7,000.000

0.000

900-00030  
 

-7,000.00-7,000.000

0.00

-7,000.000

DAY 

1.00000

0735 Asph Cem (PG 64-28) Added by CMO #2, CO #8 859.900

0.000

411-03342  
 

700,818.50859.900

0.00

859.900

TON 

815.00000

0740 Asph Cem (PG 58-28) Added by CMO #2, CO #8 1,052.610

0.000

411-03352  
 

647,355.151,052.610

0.00

1,052.610

TON 

615.00000

0745 Const Surveying (Hour) Extra survey time 5.000

0.000

625-00001  
 

500.005.000

0.00

5.000

HOUR

100.00000

0750 Added Item (Dollar)/ Price Reduction Filter Material 
(Special)

-9,480.970

0.000

900-00006  
 

-9,480.97-9,480.970

0.00

-9,480.970

DOL 

1.00000

0755 36 In Drainage Pipe (CL 0) (CIP) Station 444+26 54.000

0.000

624-20037  
 

10,979.8254.000

0.00

54.000

LF  

203.33000

0760 Pilot Car Operation Added by MCR #6, CO #12 755.750

0.250

630-00001  
 

33,264.00756.000

11.00

756.000

HOUR

44.00000

0765 Tubular Marker Added by MCR #6, CO #12 163.000

0.000

630-80384  
 

2,689.50163.000

0.00

163.000

EACH

16.50000

0770 Added Item (Dollar)/ Lien withholding WD Yards 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000
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0775 Riprap (Special) Added by MCR #7, CO #14 253.000

0.000

506-00010  
 

16,192.00253.000

0.00

253.000

CY  

64.00000

0780 Added Item (Ton)/ Added by MCR #8, CO #15 895.800

0.000

900-00024  
 

9,137.16895.800

0.00

895.800

TON 

10.20000

CAT 11,545,469.0865,452.3611,557,874.08CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0695 Field Office (Class 1) 1.000

0.000

620-00001  
 

31,200.001.000

0.00

1.000

EACH

31,200.00000

0700 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

14,300.001.000

0.00

1.000

EACH

14,300.00000

0705 Sanitary Facility 1.000

0.000

620-00020  
 

900.001.000

0.00

1.000

EACH

900.00000

CAT 46,400.000.0046,400.00CURRENT AMT0400 $ $ $

$11,591,869.0865,452.36$11,604,274.08$CURRENT AMTPROJECT TOTAL


